
HERST & ASSOCIATES, INC. 

Global Presence 
Personal Attention 

Mr. Dan Wall 
U. S. Environmental Protection Agency 
Region VU 
901 N 5"̂  St 
Kansas City, Kansas 66115 

November 9, 2004 

Dear Mr. Wall: 

Monthly Progress Report - October 2004, 
West Lake (Bridgeton) LandTiU, Operable Unit 2 RI/FS 

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the 
following progress report in accordance with Section XJII, Paragraph 39 of the Administrative Order 
on Consent (Consent Order), EPA Docket No. VU-94-F-0025. The progress report describes activities 
conducted in October 2004. 

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted to EPA. 

n . VALroATED RESULTS RECEIVED 

No validated data were received in October. 

in . WORK PLANNED DURING NOVEMBER AND DECEMBER 2004. 

Preparation ofthe FS Report will continue in November. 

IV. MATERUL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in October and none are anticipated for November or 
December. 

4630 South Highway 94 - North Outer Road 
St. Charles, Missouri 63304 

Telephone (636) 939-9111 
Fax (636) 939-9757 



Mr. Dan Wall 
November 9.2004 Paae2 

If you have any que.stions or comments, please contact Mr. Doug Bonro, the Respondent's designated 
Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, INC. 

Warcl E. Herst, CPHG, CEM 
Managing Director 

cc: Michael Hockley, E.sq. - Spencer Fane Britt & Browne 
Tony Walker - Allied 
Rod Bloese-Allied 
Jill Bmss - Missouri Department of Natural Resources 
Jacinta Douma - Bridgeton Landfill, LLC. 
Paul Rosasco - Engineering Management Support, Inc. 


